Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry

Building 67 & 67A

Week Starting 03-21-05
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Mar 20, '05 Mar 27, '05 Apr 3, '05 Apr 10, '05
sIM[TIW[T[F[s[sIM[TW[T[F[s[sIM[TW[T[F[s|sIM[TW[T[F[s

1 393d? 12/8/03 6/9/05

2 Cooling Tower Conco 57d 1/26/05 4/15/05

3 Fab/Pipe Equipment CMI  11.4 wks 1/26/05 4/15/05 |

4 Stairs Conco 5d 3/25/05 3/31/05 3/25 [ —| Conco

5 N-wall 13d 3/14/05 3/30/05

6 form - embeds Conco 3d 3/14/05 3/16/05

7 place concrete Conco 1d 3/30/05 3/30/05 3/30 conco

8 Utility Bldg. 64d 1/10/05 4/8/05

9 UB 2nd level MEP Rough ins All subs 64 d 1/10/05 4/8/05 All subs

10 MEP rough ins 1st floor All subs 57d 1/19/05 4/8/05 All subs

11 Frame Walls level 2 JJ Acoustics 4d 3/3/05 3/8/05

12 Dr. Frames install W& W 1d 3/25/05 3/25/05 3/25 W

13 sheetrock JJ Acoustics 1d 3/28/05 3/28/05 3/28 JJ Acoustics

14 Tpe walls JJ Acoustics 6d 3/29/05 4/5/05 3/29 JJ Acoustics

15 Pull HV conductors Sasco 6d 3/28/05 4/4/05 3728 [T | sasco

16 Main Bldg. 350d? 12/8/03 4/11/05

17 5,C,E line walls 1d? 12/8/03 12/8/03

18 set forms Conco 33d 2/23/05 4/8/05 AR conco

19 rebar Alamillo 16.5d 3/15/05 4/11/05 :IH WW[ —lw (T ] Alamillo

20 2/ 4 place conrete Conco 1d? 3/22/05 3/22/05 | /22 D conco

21 3/4 Place concete Conco 1d 3/30/05 3/30/05 3/30 ] conco

22 4/4 place concrete~TOW +798 1d 4/11/05 4/11/05 4/11 D

23

24 SOG ~760' L-E/ 1-4 1d? 12/8/03 12/8/03

25 Waterproofing Blues 9d 3/16/05 3/28/05 :| Blues

26 Formwork Conco 8d 3/18/05 3/29/05 conco

27 Rebar Alamillo 3d 3/28/05 3/30/05 328 [ LAlamillo

28 Place Concrete Conco 1d 3/31/05 3/31/05 3/31—%@1”\

29 Elevator Pit #2 form Conco 3d 3/28/05 3/30/05 3/28 Conco

30 Electrical @ Pit 2 Sasco 2d 3/29/05 3/30/05 3/29 l— Sasco

31 Waterproofing @ pit walls Blues 2d 3/31/05 4/1/05 3/31 | Blues

32 Mud Slab/backfill pit 2 Conco 1d 4/4/05 4/4/05 4/4 conco

33 Waterproofing E-L / 1-4 Blues 2d 4/5/05 4/6/05 4/%\ Blues
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34 E-L / 1-4 Place Concrete Conco 1d 4/11/05 4/11/05 4/11 conco

35 E-C /1-4 mud slab Conco 1d 3/23/05 3/23/05 ] conco N

36 Waterproofing E-C / 1-4 Blues 4d 4/4/05 4/7/05 4/4 | Blues

37 Place SOG E-C/1-4 Conco 1d 4/11/05 4/11/05 4/11 [ Conco

38

39

40 Misc Iron Romak 15d 3/25/05 4/14/05

41 Stair #1 Install Layout/install Romak 15d 3/25/05 4/14/05 3/25 RO

42 Fireproofing L-Cline 30d 3/3/05 4/13/05

43 Level 5 Anning - J 7d 3/3/05 3/11/05

44 Level 6 Anning - J 7d 3/14/05 3/22/05 Anning - J

45 Roof Level - Penthouse Anning - J 6d 3/23/05 3/30/05 Anning - J

46 Level1 E-C 1-4 Anning - J 3d 4/1/05 4/5/05 4/1 |: Anning - J

47 Level 1 E-C 1-4 Anning - J 2d 4/12/05 4/13/05 4/12 Annin

48 Exterior Skin Install 393d? 12/8/03 6/9/05

49 Waterproofing Blues 4.2 wks 2/14/05 3/15/05

50 Exterior Clips Raymond 11d 2/10/05 2/25/05

51 Sill Flashing VSM 5d 3/14/05 3/18/05

52 East Elevation studs/sheathing Raymond 13d 2/28/05 3/16/05

53 Install Glass Frames/glazing Royal Glass 5d 3/16/05 3/22/05 Royal Glass

54 Install Metal Panels Pacific Erectors 10d 3/21/05 4105 T Pacific Erectors

55 North Elevation studs/Sheathing Raymond 17d 3/22/05 4/13/05 | /22 ,_— [T I Raym

56 Install Glass Frames/glazing Royal Glass 7d 4/5/05 4/13/05 4/5 ,7 : Royal

57 Install Metal Panels Pacific Erectors 45d 4/8/05 6/9/05 4/8 |: I

58 West Elevation 1d? 12/8/03 12/8/03

59 Install Curtain wall Royal Glass 25d? 3/21/05 4/22/05

60 Interior Improvements 13d 3/10/05 3/28/05

61 HVAC shafts levels 2,3,4 CMmI 7d 3/10/05 3/18/05

62 HVAC shafts 5,6 roof CMmI 4d 3/23/05 3/28/05 :| CMI

63 Level 2 366 d? 12/8/03 5/3/05

64 Sprinkler Mains & branch piping GMR 9d 2/11/05 2/24/05

65 Wall/beam wraps @ utility Rack JJ Acoustics 15d 2/25/05 3/17/05 | coustics

66 Shaft Framing JJ Acoustics 6d 3/3/05 3/10/05
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67 taping @ beam wraps JJ Acoustics 6d 3/18/05 3/25/05 \coustics

68 Painting @ beam wraps A&B Paint 2d 3/28/05 3/29/05 3/28 A&B Paint

69 Install Utility Rack and piping Sasco 15d 3/28/05 4/15/05 3/28 T |

70 Overhead MEP 30d 3/7/05 4/15/05

71 Piping CMmI 4d 3/7/05 3/10/05

72 Ductwork CMI 7d 3/24/05 4/1/05 3/24 CMI

73 Electrical Sasco 10d 3/28/05 4/8/05 328 (T Sasco

74 Plumbing KDS 10d 4/4/05 4/15/05 4/4

75 Cleanroom 366 d? 12/8/03 5/3/05

76 Slab 3rd level ~796.5' Conco 1d? 12/8/03 12/8/03

77 Shoring Conco 6d? 3/11/05 3/18/05 co

78 MEP inserts Conco 2d 3/21/05 3/22/05 |1 conco

79 Install Structural Steel Cal Erector 1d 4/4/05 4/4/05 4/4 Cal Erector

80 Metal Decking 2d 4/5/05 4/6/05 4/5

81 Mep Inserts in decks 2d 4/7/05 4/8/05 417

82 Rebar Alamillo 2d 4/11/05 4/12/05 4/11 Alamillo

83 Place Concrete Conco 1d 4/15/05 4/15/05 4/15 D_

84 Intumescent 2nd clean room A&B Paint 6d 4/18/05 4/25/05 4/

85 Coated duct work CMI 5d 3/30/05 4/5/05 8/30 CMI

86 Install TS framing 3-4 line Romak 2 wks 4/4/05 4/15/05 4/4 [T |

87 Install TS framing 4-5 line Romak 5d 4/27/05 5/3/05

88 Level 3 23d 3/10/05 4/11/05

89 Shaft Framing JJ Acoustics 5d 3/10/05 3/16/05 | ystics

90 Install Structural steel Cal Erector 1d 4/4/05 4/4/05 4/4 :| Cal Erector

91 Install Deck and Studs Pacific Erectors 2d 4/4/05 4/5/05 4/4 Pacific Erectors

92 MEP Inserts All subs 2d 4/6/05 4/7/05 4/6 All subs

93 Place Rebar Alamillo 1d 4/8/05 4/8/05 4/8 illo

94 Place Concrete Conco 1d 4/11/05 4/11/05 4/11 conco

95 Overhead MEP 21d 3/11/05 4/8/05 n

96 Piping CMmI 4d 3/11/05 3/16/05

97 Electrical Sasco 7d 3/21/05 3/29/05 |1 Sasco

98 Plumbing KDS 13d 3/23/05 4805 323 | KDS

99 Ductwork CMI 7d 3/28/05 4/5/05 3/28 _| CMI
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100

101 Level 4 29 d? 3/7/05 4/14/05

102 Sprinkler Mains & branch piping GMR 9d 3/7/05 3/17/05

103 Wall/beam wraps @ utility Rack JJ Acoustics 7d 3/11/05 3/21/05 :l_IJJ Acoustics

104 Shaft Framing JJ Acoustics 6d 3/16/05 3/23/05 JJ Acoustics

105 taping @ beam wraps JJ Acoustics 6d 3/22/05 3/29/05 | /22 JJ Acoustics

106 Painting @ beam wraps A&B Paint 3d 3/30/05 4/1/05 8/30 Paint

107 Install Utility Rack and piping Sasco 9d? 4/4/05 4/14/05 4/4 Sa

108 Overhead MEP 19d 3/17/05 4/12/05

113 Level 5 30d? 3/18/05 4/28/05

114 Sprinkler Mains & branch piping GMR 10d 3/18/05 3/31/05 GMR

115 Wall/beam wraps @ utility Rack JJ Acoustics 10d 3/28/05 4/8/05 3/28 4 JJ Acoustics

116 taping @ beam wraps JJ Acoustics 5d 4/6/05 4/12/05 4/6 (T JJ Acou

117 Painting @ beam wraps A&B Paint 3d 4/13/05 4/15/05 4/13 }_

118 Install Utility Rack and piping Sasco 9d? 4/18/05 4/28/05 4/

119 Level 6 42.d? 3/14/05 5/10/05

120 Install RWL KDS 15d 3/14/05 4/1/05 KDS

121 Sprinkler Mains & branch piping GMR 10d 3/29/05 4/11/05 3/29 I— T : GMR

122 Wall/beam wraps @ utility Rack JJ Acoustics 10d 4/6/05 4/19/05 4/6

123 taping @ beam wraps JJ Acoustics 5d 4/18/05 4/22/05 4/

124 Painting @ beam wraps A&B Paint 3d 4/25/05 4/27/05

125 Install Utility Rack and piping Sasco 9d? 4/28/05 5/10/05

126

127 Roof Level 26d 3/1/05 4/5/05

128 Place Concrete East Conco 1d 3/17/05 3/17/05 |co

129 Place Concrete West Conco 2d 3/1/05 3/23/05 WW] conco

130 Penthouse #2 framing JJ Acoustics 5d 3/25/05 3/31/05 3/25 [ _J JJ Acoustics

131 Penthouse #1 Framing Raymond 5d 3/30/05 4/5/05 3/30 Raymond

132 Elevator #2 42d 3/11/05 5/9/05

133 Set Roof Equipment Otis 1d 3/11/05 3/11/05

134 Power to Elevator Sasco 4d 4/4/05 4/7/05 4/4 Sasco

135 Install Guide Rails Otis 20d 4/12/05 5/9/05 4/12

136 Install Fronts Otis 4d 4/19/05 4/22/05
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